Cleanup Program Update

Schedule Update for OU-12

- **April 2005 – Public Comment Period Ends**
- **Mid 2005 - Develop Record of Decision**
- **Mid 2005 - Develop Remedial Design**
- **Late 2005 – Initiate Remedial Action**

Cleanup Program Update

Update for Conceptual Site Model (CSM)

- **Developing Draft Document which contains:**
  - **Current Understanding of GW Movement and Characterization**
  - **Background Study**
  - **Preliminary Remedial Technology Screening**



Cleanup Program Update

Other Projects Under Development

- 3 Year Comprehensive Creek Study Document:
- OU-13 Ecological Risk Assessment
- OU-8 Focused Feasibility Study (FFS)
- OU-6 & OU-7 Human Health Risk

Issue Log Response 3.2



Upper Water-Bearing Unit



Lower Water-Bearing Unit